

~~SECRET~~CHIVE/C-44-65
3 December 1965

MEMORANDUM FOR: Director of CHIVE Task Force

SUBJECT : Monthly Report for November 1965

I. ACTIVITY HIGHLIGHTS

A. Management Activities

1. The SR Keypunch equipment and personnel have been moved from Room 2G24A to other SR space. A request for furniture and room preparation has been placed with OCR Administrative Services. This room will accommodate 11 people and will be the last of SR's space to be made available to the Task Force until SR's Machine Unit moves downstairs.

B. Integration and Plans Staff1. Phase III Planning and Scheduling (Task 17)


During the month approximately 33 people were interviewed for the Task Force. Another 34 people were briefed on CHIVE and opportunities in the Task Force, but follow-up interviews will be conducted in December.

Plans to utilize the space in Room 2G24A (adjacent to 2G24) were worked out. Temporary quarters for ALPG, PDC, and IBM personnel have been identified. These rooms will be used for a month or two, until the final move to the second floor.

6 days
15 days
- 13 days

2. System Integration (Task 41)

Considerable headway has been accomplished in this task. A subtask charting technique developed in SDG which shows subtasks, milestones, and personnel involvement for each task has proved most useful. An all-day meeting of the technical staff of CTF was held on 17 November. The purpose of the meeting was to hear reports from task team leaders on the

~~SECRET~~

SECRET

- 2 -

status of their work and on difficulties encountered. This first meeting ran somewhat later than expected and had to be continued on 24 November and completed on 29 November.

Extensive analysis of task areas continued during this period in preparation for the production of up-to-date Gantt and Personnel Assignment Charts.

[] - 7 days

3. Five Year Plan (Not a numbered task)

We received an ad hoc request from the D/CR to supply a paper required by PPB on OCR's input to the 5-year plan. Specifically, a revision of CHIVE goals and production of program plans and costs was presented.

[] 3 days
- 1/2 day
1 day

C. Systems Design Group

1. Task Planning (Not a numbered task)

First drafts of Pert-like charts have been prepared on most of the tasks assigned to the Systems Design Group. The intent of each chart is to portray the major design elements of each task, anticipated completion dates for these subtasks as well as the overall task, personnel assignments, and interface between tasks including date dependency. These planning charts will be revised on a regular basis to reflect improved understanding of the design problems encountered, schedule and personnel changes, etc.

2. Security Specifications (Task 1)

[] is now preparing a proposed solution to the augmentation (logical security) problem, based largely upon the sample solution proposed in CHIVE/W-2-65 and upon the results of Special Register discussions with SPIINT Staff on a similar problem, as reported in October.

[], who joined CTF during the report period, is studying the physical security problems and will draft CHIVE position papers on some of these problems. The latter's special clearances are still in process and will probably not be completed until

SECRET

~~SECRET~~

- 3 -

about 15 December. He will be away from Headquarters Building during the last half of December.

[] - 3 days
[] - 2 days

3. Current Awareness Support (Tasks 2, 38h)

The month of November was spent on two major, but slow and time-consuming, tasks: developing the Word Exclusion List, which is 90% complete and checking two geographic area codes (ISC and CODIB Task #1). The CODIB Task 1 Code, although somewhat imbalanced in area breakdowns, is comprehensive and suitable for the "KWIC" Index except for the lack of administrative breakdowns for China and the USSR. Coding schedules of area trigraphs for the provinces of China and the oblasts of the USSR have been developed and coordinated with [] of the CODIB Support Staff who plans to append these two schedules to the Task 1 Area Code when it is submitted to the BOB Area Task Group.

Preliminary programming specifications have been outlined and discussed briefly with [] Chief Program Design Group.

An hour or two was spent with [] Graph Register, exploring the possibility of KWIC indexing the GR motion picture accessions on China. The films appear to be suitable candidates for KWIC indexing.

[] 8 days
[] 16 days
[] 1 day
[] - 1 day

4. Document Delivery System (Tasks 3, 38f)

During the week of 7 November, 3-M engineers installed new lighting systems on all Filmsort 2000 cameras in Headquarters. They also brought in new film, new chemicals, and new print paper for testing. One camera has been completely re-aligned for testing. Definite improvement in film image and print quality has been noted.

The Task Team met with the Director, CTF, for a discussion of the status of the new film equipment on 8 November and with the Director, OCR, on 31

~~SECRET~~

- 4 -

November for a discussion of the working paper on Document Delivery System Management and Space Recommendations.

Time expended by team members on task:

	12 days
	10 days
	- 7 days
	- 15 days
	6 days

5. Page Reader Specifications (Task 4)

A subtask chart was prepared.

	- 1/2 day
--	-----------

6. Dictionary Building (Tasks 5, 38a, 38b, 38c)

a. Location Dictionary

The Document Division nine-tag file has been put under FFS (Formatted File System) control. Work has begun on two other files: FIB town/city information file. Work on these two files should be completed by 15 December. Arrival of a replacement copy of the tape of the China and Tibet portions of the Bombing Encyclopedia, which was destroyed accidentally, is expected prior to 3 December.

	17 days
	- 1 1/2 days
	- 4 1/2 days

b. ISC Modification

Work on the communications section of the transportation communications chapter engaged the task team for almost the entire period. To agree on a classification which would be comprehensive enough to cover the most minute phases of a system and which would, at the same time, be simple enough for non-technical indexers to use was not easy. When agreement was reached, the task team returned to the four chapters already agreed on and refined them. Work has now begun on the commodity chapter.

	8 days
	11 days
	- 15 days

SECRET

- 5 -

c. Organization Dictionary

Three papers were completed during the month for publication in early December:

- A paper describing CHIVE's selection criteria for Chinese Communist organizations, together with a covering memorandum (CHIVE/C-42-65) which will accompany the paper and be submitted to select Agency China analysts in order to obtain their evaluation of these proposed criteria.
- A paper entitled "Alternative Approaches to Merging Existing Organization/Installation Files."
- An evaluation of an earlier paper by [redacted] on the subject of the proposed organization dictionary.

Resolution of the issues raised by these papers will form the basis for determining the detailed method of building the organization dictionary as well as its content and structure.

Other activities included the preparation of descriptions of nine files to be used in compiling the organization dictionary, as well as a study of the Formatted File System in relation to these files.

- [redacted]
- 18 days
 - 20 days
 - 7 1/2 days
 - 1/2 day

7. Input Interface (Task 7)

a. Header Data Input Forms

The first two-color form was tested on the CDC Page Reader on 18 November at the Rabinow plant. Preliminary indications are that the form, typing, and reading program worked well. Some minor form changes (e.g., reducing the height of some field markers) are being made as a result of this trial

SECRET

SECRET

- 6 -

in order to increase the reliability of the reading operation. A brief test of correction methods showed the use of Snopake correcting paint to be unsuitable. Satisfactory results were obtained with the use of adhesive masking strips. These and other methods will be checked further as more machine time becomes available. However, this brief test does seem to suggest that we will be able to correct input records by patching up the portion in trouble, rather than rejecting the entire form.

STAT [] tested all of the present header forms by sample indexing a variety of actual documents. Snags and difficulties were resolved during the week of November 15, so that the art work and printing can now be done at SRI for the final 2-color versions.

Data is currently being collected through a review of the documents used in the indexing experiment to guide the design of 3 new header input forms: maps, movies, ground photos. A preliminary map form has also been prepared and is now being checked out by [] will also work on the development of a content indexing form.

STAT

Specifications for validity checks are currently being written by C. Bourne for each form as they proceed from the design to the printing stage. [] is working on a draft of a handbook of rules and examples for header indexing.

A preliminary 8092 program was written and assembled in order to take advantage of the limited test time available during November on the 915-8092 at Rabinow.

In addition to gaining extensive "hands-on" experience in the use of the CDC hardware and software, an initial evaluation was obtained on our input forms. A complete report (W-10-65) on Page Reader Programming and testing to date has been prepared.

As a result of the information gained during this test period, specifications (W-9-65) have been prepared for an operational Page Reader program.

SECRET

~~SECRET~~

- 7 -

Negotiations for time on some Page Reader System have been initiated to bridge the period (15 November to February) when the CDC System will be out of town.

20 days
- 12 days
- 6 days
- 19 days

b. Vocabulary Control File Interface

The development and initial testing of an on-line computer reference lookup system has been completed at SRI, using the NIS China Gazetteer as the test reference tool. The system has been implemented for both a typewriter keyboard and 5-finger keyset input. The actual timing trials have been postponed while waiting for the installation of a new and brighter CRT tube on the existing large display station. It is expected that the timing trials will be completed during December. Some attention will also be given to the improvement of the existing manual tools during the next few months.

2 1/2 days
- 3 days
4 days

8. Inherited File Utilization (Task 9, 38j)

a. SR Detail Index

Three batches of SR index cards have been mechanically accumulated. Each batch represents several days output from keypunching. Thorough counts and statistics have been completed for the first batch. The second and third batches have been listed in document sequence and additional statistics, that are needed for correlation, are being collected from these listings manually.

Figures concerning the activity of the various index files are being collected from several years accumulation of SR's monthly reports.

- 16 days
2 days
- 8 days

~~SECRET~~

SECRET

- 8 -

b. Intellofax Index

The final report on the Intellofax Reference System Index File study was edited and approved by CTF management and is now being typed for publication.

9. Indexing Procedures (Task 10)a. Information Analyst/Content Indexer Communication

The test plan for the first phase of the IA/CI communication tests is being completed. The four persons who will participate will be named in early December. A document base of over 300 collateral documents has thus far been collected. A preliminary analysis of these documents indicates that some 55 of the 236 documents (excluding bio-cards and economic abstract cards) contain information of possible interest to both the proposed information analyst and the biographic analyst. Hence, an overlap between the two analysts of approximately 25 per cent of the documents is projected thus far. The actual extent of this overlap and any resulting conflicts will be noted in the forthcoming tests. The tests are scheduled to commence in the first week of January 1966.

[redacted] - 15 days

10. Dossier Requirements Study (Task 19)

A second draft task description was completed early in November. After lengthy discussions with [redacted] it was agreed that the task as envisioned in the draft was too extensive relative to manpower and timing considerations and, in certain respects, proposed a questionable methodology. Subsequently, a new approach was suggested and another draft was prepared by [redacted] which has been approved by the S/CTF. The planned study will now be comprised of two major subtasks. The first subtask will consist of conducting interviews with approximately twenty senior employees of OCR at division, branch, section, and desk levels, in order to draw upon their operational experience and intuitive judgment for an

SECRET

SECRET

- 9 -

evaluation of CHIVE dossier and name control philosophies. The second subtask (on which a separate task description will be written later) will examine what facts are available (such as those which could be derived from analyzing OCR request activity) which would justify or negate a particular dossier strategy. A paper is being prepared as an aid to the personnel being interviewed, which will summarize CHIVE proposals for dossier establishment and control of names at input. In addition, a select set of questions is being developed which will help the OCR employees focus the response on the above two design issues.

[redacted] 14 days

11. Management Data File (Task 20)

The task description for the Management Data Task is being drafted and the initial task planning chart submitted early in November is being revised to conform to the general scope of the task as outlined by CTF management.

[redacted], will assist on this task, but spent most of the month on CHIVE reading and orientation. He has been briefed on the task and its general objectives.

[redacted] 3 days

- 2 days

12. Selection Criteria (Task 22)

STAT

The first phase of the Selection Criteria Task was started during the month with the assignment of [redacted] and [redacted] to the subtask of [redacted] STAT establishing a catalog of Agency receipts on Communist China. Samples of each unique source are being collected and a 5 x 8 data collection card was designed and reproduced for use in describing each source. The descriptive data elements recommended by CODIP Task Team 2, Item Identification, were selected as the identifying elements to be applied to each source. It is expected that the individual who is assigned the task of establishing the Item Identification Register will benefit from the work accomplished by this subtask.

As stated in the task description which was completed during the month, the product of this subtask will be used by the selection officer and a number of other task teams to determine how each source will be processed, e.g., microfilming, header data indexing, biographic indexing, etc. The final product--the result of an additional

SECRET

SECRET

10 -

task--will be a report describing how each source will be processed. This report will be substantiated by papers which describe the depth of control which is to be applied to the major indexing elements, e.g., personalities, organizations, subjects, etc.

- 10 days

1/2 days

13. Maps and Graphics Indexing (Task 23)

Work on this task was begun on 1 November 1965 with the assignment of [] to the project. Activity during the month included a review of previous CHIVE papers on the Map Library and the Graphics Register problems, preliminary discussions with the Division Chiefs of each of these components, and the preparation of a task description. Several conferences were held with [] and [] on header ca and indexing requirements, including current procedures of ML and GR.

- 17 days

14. File Purge Study (Not a numbered task)

Data is being collected on the age of documents furnished by the SR document delivery system. A preliminary report is being written for the file purge study.

- 2 days

- 1 day

D. Program Design Group

1. Input Processing (Task 12)

Effort continues in the area of establishing and defining the elements of information needed to describe and control the various forms of input which will be handled by the Input Processing Module.

Procedures to detect, indicate, and correct the multitude of possible errors and error combinations which may occur are also being explored.

- 2 days

days

2. Retrieval (Task 17)

The design effort on the CHIVE Command Language and associated processing requirements continued.

SECRET

~~SECRET~~

- 11 -

General design of the CHIVE geographic search capability was completed. The first section of a two-section working paper describing the design was completed. Detailed design has commenced.

[] 17 days

[] 20 days

[] 1/2 days

E. Automatic Language Processing Group

1. ALP Programming (Task 29)

Work continues in the elimination of software bugs. Several corrections have been made to the Steno I/O program. Steno LPU program bugs have been reduced with the new core table provided by IBM Research. LPU program bugs in MT are still encountered frequently. An intensive study of these problems commenced during the last week of November.

The problem of "hard" errors from the photostore will remain a continuing one. Under study at present are two plans for reading into the LPU core errata lists associated with specific disks.

[] - 14 days

[] - 2 days

2. ALP Training (Task 30)

The stenotype speedbuilding class is now engaged in the parallel (with the present manual system) production of two FPD daily reports: the Latin America report and the East European Economic report.

P. O'Neill - 14 days

3. ALP Production Volume (Not a numbered task)

ALP processing for November averaged 20,000 words per day of Steno print out and about 10,000 words per day of Russian-English MT. All production is printed in 4 copies; 3 for shipment to FPD and 1 for retention by the ALP Group.

4. [] Word Frequency Study (Not a numbered task)

Discussions held with [] concerning the digital mag tape of FPD teletype tapes have resulted in a request for the ALP Group to perform a frequency

SECRET

SECRET

- 12 -

count on the data. The resulting word lists will be used in the construction of a dictionary of place names and proper names. The possibility of using the ALP steno format codes in the editing of this data is being considered.

6 days
11 days
4 days

5. ALP Evaluation (Not a numbered task)

Brief discussions were held with [] and STAT

[] There was little activity on this task because full-scale ALP production work has been postponed until February 1966.

[] 1/2 day

F. Monthly Documentation Summary

1. Substantive Memoranda

Specifications and Schedule for Page Reader, 3 pp., CHIVE/C-35-65, 1 November 1965, Unclassified.

Hardware/Software Schedules, 6 pp., CHIVE/C-36-65, 1 November 1965, Unclassified.

Equipment Procedures and Liaison, 3 pp., CHIVE-C-39-65, 5 November 1965, Confidential.

Use of Professional Employment Agencies, 1 p., 4 November 1965, Administrative, Internal Use Only.

Survey of BR's China Category File in Relation to Organizational Dictionary Building for CHIVE, 3 pp., CHIVE/C-39-65, Confidential, 8 November 1965.

Briefing on Dunn and Bradstreet Business Files, 1 p., 12 November 1965, Unclassified.

Ad Hoc Security Clearances for CE Representatives, 1 p., 8 November 1965, Unclassified.

Programmer Recruiting, 1 p., 12 November 1965, STAT Administrative - Internal Use Only.

Request for Special Clearances for [] [] 1 p., 15 November 1965, Secret.

SECRET

SECRET

- 13 -

STAT

Transfer of [] to CHIVE Task Force,
1 p., 15 November 1965, Administrative - Internal
Use Only.

CHIVE Task Review Meeting, 2 pp., CHIVE/C-40-65,
15 November 1965, Confidential.

Services of [], 1 p., 18 November STAT
1965, Unclassified.

Reaction to [] Program, 1 p., 23 November STAT
1965, Secret.

Assignment of OCR Senior Personnel to CHIVE Task
Force, 2 pp., CHIVE/C-41-65, 29 November 1965,
Secret.

2. Task Descriptions

CHIVE Geographic Operator (37a), 2pp., CHIVE/T-
18-65, 4 November 1965, Confidential.

Selection Criteria, Subtask: Catalog of Communist
China Receipts, 4 pp., CHIVE/T-19-65, 23 November
1965, Confidential.

Dossier Requirements Study--Subtask I, 4 pp.,
CHIVE/T-20-65, 29 November 1965, Confidential.

3. Working Papers

Page Reader Program--Specifications, 9 pp.,
CHIVE/W-9-65, 29 November 1965, Unclassified.

Report on Preliminary Page Reader Testing, 3 pp.,
CHIVE/W-10-65, 29 November 1965, Unclassified.

4. Reports

ALP System Acceptance Test, 24 pp., CHIVE/R-5-65,
15 November 1965, Unclassified.

G. Briefings, Meetings, Miscellany

SECRET

SECRET

- 14 -

1. On 9 November [redacted] briefed [redacted] who is in charge of the FICEUR biographic unit, on CHIVE biographic plans. [redacted] was also put in touch with the Biographic Register in order to increase his awareness of the Agency's biographic effort and products.

STAT
STAT

2. On 18 November [redacted] and [redacted] attended a briefing on the automated information system being developed by Dunn and Bradstreet.

STAT
STAT


3. [redacted] briefed the OCR Division Chiefs on 15 November on the material and information being presented to OCR personnel during the interviews.

II. PERSONNEL

A. Training and Recruitment

1. During the month [redacted] inter-STAT viewed personnel at grades from GS-13 through GS-8 for the CHIVE Task Force. In each category, the numbers are given below:

STAT



Not all of these people, in particular those in GS-8,9,10 grades, have been individually interviewed. However, all have been briefed on work done to date and on positions available in the Task Force at this time.


2. Members of the Task Force attended the IBM course "Basic Computer Course for Non-Programmers." The following attended the course given 8,9 November:

STAT



The following attended the course given 22,23 November:

STAT

**SECRET**

SECRET

3. [redacted] has commenced a one-month /360 school on 18 November.

STAT

4. The present status of additional OCS personnel is as follows:

	<u>Personal History</u> <u>Forms Submitted</u>	<u>Physical</u> <u>Exam</u>	<u>Firm</u> <u>Offer</u>	<u>Expected</u> <u>EOD</u>	
Case 1	On Board				[redacted] ILLEGIB
Case 2	No longer available				
Case 3	4 May	24 Oct	29 Nov	3 Jan	
Case 4	No longer available				
Case 5	2 Aug	9 Dec	-	-	
Case 6	File being reviewed				
Case 7	17 Dec				[redacted]
B. Agency	[redacted]	22 Dec	10 Jan	21 March	

1. [redacted] entered on duty as a member of the Program Design Group on 15 November.

1/2

2. [redacted] entered on duty as a member of the Systems Design Group on 15 November.

3. Agency personnel assigned full time to CTF during the report period were as follows:

OCS

[redacted]

[redacted]

STAT

OCE

[redacted]

[redacted]

STAT

SECRET

STAT

Page Denied

- 17 -

2. Expenditures to date on the current contract are approximately 43% of the total budget.

B. SRI Contract

1. About 19% of the budgeted funds have been spent over about 30% of the budgeted time of the project.

C. CHIVE Task Force

The total number of man-hours expended by all Task Force personnel (including part-time members) on numbered tasks is as follows:

- Integration and Plans Staff -
- System Design Group -
- Program Design Group -
- Automatic Language Processing Group -

50X1

Assistant to The Director
CHIVE Task Force

STAT

STAT

SECRET